



# Weekly Status Report – Ending 01/01/2007

## 1. DOCUMENT CONTENT

### I. Project's Status

Project	Status
Get connections set up to development environment	Complete
Coding of accounting program	Complete
Unit testing of accounting program	Complete
Coding of client program	Complete
Unit testing of client program	Complete
Coding of invoice program	In Progress
Unit testing of invoice program	In Progress

### II. Hours Worked

IT Team	Weekly Hours
Programmer 1	40
Lead Programmer 1	42
<b>Total</b>	<b>82</b>

## Project's Email Distribution List

Fields	Contacts
To:	
Cc:	
From:	

## **2. CHALLENGES/RISK AREAS**

---

- Database changes are continuing and could impact turnover for UAT

## **3. RECOMMENDATIONS**

---

- Escalate concerns about getting all database changes complete